




Permit Renewal for the EAHCP			Detailed Schedule										Updated December 15, 2025									
ID	Task Mode	Task Name	Duration	Start	Finish	2022		2023		2024		2025		2026		2027		2028		2029		
262		EAHCP Staff Review	20 days	Wed 5/3/28	Tue 5/30/28	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
263		ICF Prepare Final HCP	10 days	Wed 5/31/28	Tue 6/13/28																	
264		Permittees Review & Sign-Off	5 days	Wed 6/14/28	Tue 6/20/28																	
265		13. Final NEPA	175 days	Wed 2/9/28	Tue 10/10/28																	
266		Response to Comments	40 days	Wed 2/9/28	Tue 4/4/28																	
267		ICF Prepare Draft Responses to Comments on EIS	20 days	Wed 2/9/28	Tue 3/7/28																	
268		USFWS Review all Responses to Comments	10 days	Wed 3/8/28	Tue 3/21/28																	
269		ICF Prepare Final Responses to Comments	10 days	Wed 3/22/28	Tue 4/4/28																	
270		Final EIS and Draft Record of Decision	72 days	Wed 6/21/28	Thu 9/28/28																	
271		ICF Prepare Admin Final EIS	15 days	Wed 6/21/28	Tue 7/11/28																	
272		USFWS Review	15 days	Wed 7/12/28	Tue 8/1/28																	
273		ICF Prepare Final EIS	10 days	Wed 8/2/28	Tue 8/15/28																	
274		USFWS Review Final EIS	10 days	Wed 8/16/28	Tue 8/29/28																	
275		Publish Final EIS	0 days	Tue 8/29/28	Tue 8/29/28																	
276		30-day Period	30 edays	Tue 8/29/28	Thu 9/28/28																	
277		Findings, ROD, and Permit	30 days	Wed 8/30/28	Tue 10/10/28																	
278		ESA Findings, Biological Opinion, and ROD	30 days	Wed 8/30/28	Tue 10/10/28																	
279		Permit Issuance	0 days	Tue 10/10/28	Tue 10/10/28																	
280		Phase 5: Inter-Local Agreements	365 edays	Fri 11/12/27	Sat 11/11/28																	

Page 2